
 

 

PERIS / ERIC Status Report  
 

October 6, 2016 

 

 

Prior Status 

August 11,2016 

 

Scope – Green 

 

 

Scope is stable 

Schedule – Green 

 

 

Released on time 

Budget – Green 

 

 

Costs are within 

acceptable 

range 

Issues – Green 

 

 

Issues typical for a 

project of this 

nature/size 

Risks – Green 

 

 

Risks remain stable 

Current Status 

 

Scope – Green 

 

 

N/A 

Schedule – Green 

 

 

N/A 

Budget – Green 

 

 

N/A 

Issues – Yellow 

 

 

Issues typical for a 

project of this 

nature/size 

Risks – Green 

 

 

N/A 

Key points  Format for PERIS/ERIC reporting will switch to Key Performance Indicator (KPI) report next meeting 

 Employer reporting is catching up.  Automatically waiving penalties will cease on Oct 11,2016. 

 Although improving, delays in employer reporting are continuing to cause issues in reporting to Empower. 

 MPERA team members are finding they need more training to better understand the system. 

 Frequent system changes are typical at this point after go live, but it does cause frustration with the team. 

Summary Projects, by definition, have a finite beginning and end.  After this report, the PERIS / ERIC update will go to Key 

Performance Indicators and the project report will focus on the Member Self Service phase. 

 

Employers continue to need additional help, but the progress has steadily improved.  All who are currently 

delinquent have been assigned to an MPERA team member to assist them.  These MPERA team members are 

doing outbound calls to follow up and let the employers know that delinquency fees will no longer be 

automatically waived starting Oct 11. 

 

Frustration remains with the MPERA team, which often has one of two sources.  The first source is training, as 

there are many variations in member situations and different exceptions that were not covered in training.  We 

are working with Sagitec to determine the best way to cover areas in more detail.  The second source revolves 

around system changes.  It is typical in the first few months after a project release that system fixes are done 

quickly to ensure people can do their job.  These continual changes without full process can be disruptive to 

the organization.  This is being addressed by moving to a less frequent schedule of system changes and more 

process to ensure full communication of changes. 

 

 

  



 

 

MPERAtiv Status Report  
Overall Status: Green 

Trending: Green  
 

October 6, 2016 

 

 

Current Status 

 

Scope – Green 

 

 

Scope is stable 

Schedule – Green 

 

 

Released on time 

Budget – Green 

 

 

Costs are within 

acceptable 

range 

Issues – Green 

 

 

No issues at this 

time 

Risks – Green 

 

 

Risks remain stable 

Key points  Member Self Service development is in progress. 

 Schedule is on track for user acceptance testing starting in January. 

Summary While the MPERA team is focused on the new PERIS and ERIC systems, progress is being made by Sagitec with 

the Member Self Service portal.  Development is under way and is schedule to deliver to user acceptance 

testing on time.    

Issues   None at this time 

Risks Description Score Mitigation Contingency 

Time constraints with MPERA 

team members to prepare 

for and execute user 

acceptance testing. 

30% Estimating and budgeting of 

time to complete preparation 

tasks. 

Realign assignments. 

 



 

 

Scope Legend:

4A – Initial Scope for MPERA to manage retirement systems

4B – Member self service portal

4C – Year end processing functionality (i.e. actuary, annual statements, and CAFR)

6/1/2015 4/30/2017
Jul 15Aug 15Sep 15Oct 15Nov 15Dec 15Jan 16Feb 16Mar 16Apr 16May 16Jun 16 Jul 16Aug 16Sep 16 Oct 16 Nov 16 Dec 16 Jan 17 Feb 17 Mar 17 Apr 17

11/4/2015

4C Construction Complete

9/2/2015

4A Change Request /

Legislature

Development Complete 9/27/2015 - 2/7/2016

4A UAT

7/11/2016

4A and 4C Go Live

9/24/2015

4A Change Request /

Legislature

Vendor Testing Complete

6/13 - 6/29

4A Training

11/25/2016

4B Construction Complete12/20/2015

4C Vendor Testing Complete

4/5/2017

4B Go Live

1/30/2017 - 3/17/2017

4B UAT

2/8/2016 - 3/21/2016

4C UAT

1/13/2017

4B Vendor Testing Complete

8/24/2015

4C Design Complete

MPERAtiv Schedule (no change) 

4/18 - 4/29

UAT

 

 



 

 

MPERAtiv Cost Update  

 

 
 Note:  The change to an overall negative balance is based on internal costs (MPERA staff hours) that were allocated to the 

project.  Expenditures and future costs for vendors have remained the same. 


